

## **Amendment 81**

### **Contract No. 229944**

#### **To the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System**

This Amendment 81 to the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System is entered into this 12<sup>th</sup> day of August, 2010, by and between ERG Transit Systems (USA) Inc, a California corporation and wholly owned subsidiary of Vix-ERG Limited, an Australian corporation, (hereinafter referred to as the "Contractor") and each of the following seven public transportation agencies (hereinafter referred to individually as an "Agency" or collectively as the "Agencies"):

1. Central Puget Sound Regional Transit Authority ("Sound Transit")
2. King County ("King County")
3. Kitsap County Public Transportation Benefit Area ("Kitsap Transit")
4. Pierce County Public Transportation Benefit Area ("Pierce Transit")
5. Snohomish County Public Transportation Benefit Area ("Community Transit")
6. City of Everett ("Everett")
7. State of Washington, acting through the Washington State Department of Transportation, Washington State Ferries Division ("WSF")

#### **Recitals**

- A. Effective April 29, 2003, each of the Agencies and the Contractor entered into Contract #229944 ("Contract") to implement a Regional Fare Coordination System ("RFC System") to establish a common fare system utilizing smart card technology. The Contractor is responsible for the development, implementation, operation and maintenance of the RFC System as specified in the Contract.
- B. The Agencies and the Contractor desire to amend Section VI of Exhibit 9, Price Schedule Special Programs, to compensate ERG for the work necessary to update the system to change King County Metro (KCM) Vanpool Fare Product names. This work is performed per CR-002429.
- C. The Parties agree that the Work necessary to update the system with the new KCM Vanpool Fare Product Names will be performed and compensated as described below.

## Agreement

### Section 1.0 Description of Work

1.1 The Contractor will perform the work necessary to:

(a) Update (SEA-0538) Product Business Rules to correct KCM Vanpool Product Names and 20-character Short Name as follows:

(i) Change Metro Monthly Vanpool Pass A to Metro Monthly Vanpool Pass 1 Zone

(ii) Change KCM VANPOOL A to KCM VANPOOL 1 ZONE.

(iii) Change Metro Monthly Vanpool Pass B to Metro Monthly Vanpool Pass 2 Zone

(iv) Change KCM VANPOOL PASS B to KCM VANPOOL 2 ZONE

(b) Schedule Configuration Data (CD) Changes in the Regional Test Bed (RTB)

(c) Perform RTB testing

(d) With the Agencies' approval, implement changes into Production

NOW, THEREFORE, in consideration of the mutual covenants contained herein, the sufficiency of which is hereby acknowledged, the Parties hereby agree to amend the Contract as follows:

### Section 2.0 Compensation Changes

Section VI (Implementation) of Exhibit 9, Price Schedule, is hereby amended to read as follows:

## VI. IMPLEMENTATION

### SPECIAL PROGRAMS

<b>LUMP SUM COST</b>
--------------------------

Amendment No. 81

To perform the work necessary to update the system with new KCM Vanpool Fare Product Names.	
---	--

<b>TOTAL</b>	<b>\$1368</b>
--------------	---------------

### Section 3.0 Other Terms and Conditions

All other provisions of the Contract not referenced in this Amendment Eighty-one shall remain in effect.

IN WITNESS WHEREOF, authorized representative of the Agencies and the Contractor have signed their names in the spaces provided below.

#### ERG Transit Systems (USA) Inc.

By: [Signature]  
Its: VICE PRESIDENT  
Date: 10th Aug, 2010  
IN PROTEST

#### The Agencies

By: [Signature]  
Their: ORCA Operations Manager  
On behalf of the Agencies  
Date: August 12, 2010